

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	19 January 2026
Team ID	
Project Name	Import Data using Transform Maps
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Spreadsheet & Table Creation	USN-1	As a data admin, I can prepare a Google Spreadsheet with sample employee data (Employee ID, Name, Email, Department, Location) and download it as Sample Spreadsheet.xlsx.	2	High	Vasanthkumar K R
Sprint-1		USN-2	As a developer, I can create the custom Employee Test table (u_employee_test) with Employee ID, Employee Name, Email, Department and Location fields to hold the final employee records.	2	High	Vasanthkumar K R
Sprint-2	Import Set & Transform Map	USN-3	As a developer, I can load the spreadsheet using Load Data to create the Employee Import (u_employee_import) staging table.	2	High	Jeeva Dharsan S
Sprint-2		USN-4	As a developer, I can create the Sample Spreadsheet Import Transform Map and map the source fields to the Employee Test fields using Auto Map Matching Fields.	2	High	Jeeva Dharsan S
Sprint-3	Transform, Validate & Coalesce	USN-5	As an admin, I can run the transform and validate that all imported records are created correctly in the Employee Test table.	3	High	Jeeva Dharsan S
Sprint-3		USN-6	As an admin, I can enable Coalesce on Employee ID so repeated imports update	3	High	Praveen K S

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			existing records instead of creating duplicates.			
Sprint-3		USN-7	As an admin, I can import a new Excel file with changed and new rows and verify the inserted, updated and ignored counts in Transform History.	2	Medium	Praveen K S
Sprint-4	Reports & Dashboards	USN-8	As an HR user, I can create reports on the Employee Test table (Employees by Department, Employees by Location, Employee List Report) to analyse employee data.	2	Medium	Mohammed Siddiq O
Sprint-4		USN-9	As an HR user, I can create the Employee Analytics Dashboards and add the reports to it for a single consolidated view.	2	Medium	Mohammed Siddiq O

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	4	2 Days	19 Jan 2026	20 Jan 2026		
Sprint-2	4	2 Days	21 Jan 2026	22 Jan 2026		
Sprint-3	8	2 Days	23 Jan 2026	24 Jan 2026		
Sprint-4	4	2 Days	25 Jan 2026	26 Jan 2026		

Velocity:

Considering a 2-day sprint duration, the team's velocity is 20 story points across 4 sprints, i.e. an average of 5 story points per sprint. The team's average velocity (AV) per iteration unit (story points per day) is calculated as shown below:

$$\text{AV} = \text{Sprint Velocity} / \text{Sprint Duration} = 5 / 2 = 2.5 \text{ story points per day}$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>